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SUMMARY OF CONSTRUCTION PROJECTS

BRADLEY COUNTY retimated o
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012062" 1-69 Connector Extension Study (F) 530 11  Study Completed Aug. 2006 May. 2014 - $187,500 - $1,135,620
Addt'l Rte.-Sec.: Ashley 530-10; Drew 530-9; Union 530-12
070047 Hwy. 63/Central Ave. Intersec. Impvts. (Warren) (S) 63 16B Safety Improvements Programmed - <$1M = <$1M
Addt'l Rte.-Sec.: Bradley 278-12
070083 Hwy. 97 — Hwy. 8 (S) 189 2 Reconstruction Programmed 0.68 $1-$3M 1847 $40 - $50 M
Addt'l Rte.-Sec.: Cleveland 189-1
070354" Warren Sidewalks (ATEP-11) (S) Enhancement Completed Apr. 2013 Apr. 2014 - $139,682 - $139,682
070391 Saline River — South (Overlay) (S) 63 16 Resurfacing Completed Jun. 2012 Nov. 2012 3.94 $504,121 394 $504,121
070400 Saline River — North & South (Overlay) (S) 63 16 Resurfacing Completed Apr. 2013 Aug. 2013 1.12 $112,942 9.56 $941,186
Addt'l Rte.-Sec.: Cleveland 63-15
070405 Calhoun Co. Line — East (Sel. Secs.) (Overlay) (S) 278 12 Resurfacing Completed Jun. 2013 Jul. 2013 7.32 $609,142 7.32 $609,142
070418 Halfway Creek Str. & Apprs. (S) 160 9  Structure & Approaches Under Construction  Jan. 2020  Late 2021 0.32 $2,188,879 0.32 $2,188,879
070461 Cleveland Co. Line — Hwy. 63 (S) 8 11 Resurfacing Completed Feb. 2017  Jul. 2017 6.64 $687,995 6.64 $687,995
070462" Warren Sidewalks (TAP-16) (S) Enhancement Programmed - <$1M - <$1M
070500 Hwy. 278B — Drew Co. Line (S) 278 13 Resurfacing Scheduled Feb. 2022 4.16 $3-$5M 4.16 $3-$5M
070507 Franklin Creek — Hwy. 278 (Warren) (S) 63 16 Resurfacing Scheduled May. 2022 451 $1-9$3M 451 $1-9$3M
070522" District 7 Sealing Program (2020) (S) 160 8  Sealing Programmed 843 <$1M 5769 $1-9$3M
Addt'l Rte.-Sec.: Various
070523 Cleveland Co. Line — Warren (S) 63 16 Resurfacing Scheduled 2023 5.05 $1-9$3M 5.05 $1-9$3M
070524 Hermitage — West (S) 63 17 Resurfacing Scheduled 2023 13.04 $3-$5M  13.04 $3-$5M
070525 Warren — West (S) 278 12 Resurfacing Scheduled 2023 4.60 $1-$3M 4.60 $1-9$3M
070574 Hermitage — Hwy. 8 (S) 160 9  Resurfacing Scheduled 2024 17.48 $5-$10M 1748 $5-%$10M
A70001 Hwy. 63B East & West (Warren) (S) 278 12B  Resurfacing Sub. Completed Apr. 2020  Jul. 2021 1.69 $541,314 1.69 $541,314
Addt'l Rte.-Sec.: Bradley 278-13/13B
C06001" Warren W. Pine Street Overlay (Sel. Secs.)(s) CS Resurfacing Completed Jul. 2013 Oct. 2013 148 $217,928 148 $217,928
C06002" Hermitage & Warren Overlay (Sel. Secs.) (S) cs Resurfacing Completed Apr. 2018  Aug. 2018 347 $562,086 347 $562,086
C06003" Banks Overlay & Surfacing (S) CS Resurfacing Sub. Completed Feb. 2021 Jul. 2021 1.04 $294,695 1.04 $294,695
C76003" Hermitage, Banks and Hampton Olay(sel Secs)(s CS Resurfacing Completed Sep. 2013  Dec. 2013 3.23 $343,032 547 $686,065
Addt'l Rte.-Sec.: Calhoun CS
FA0623" Co. Rd. 134-Hwy. 160 (Surfacing) (S) CR Resurfacing Completed Feb. 2012  Jun. 2012 2.57 $1,340,416 2.57 $1,340,416
FA0624" Co. Rd. 4-Co. Rd. 134 CR Reconstruction Completed Oct. 2013 Sep. 2014 1.78 $615,140 1.78 $615,140

* Job not shown on county map.
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Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
FA0625" Co. Rd. 4-Co. Rd 134 (Surfacing) (S) CR Resurfacing Completed Jan. 2016  Jun. 2016 1.78 $719,724 1.78 $719,724
SA0644" Hermitage C.L.-North (Leveling & Reseal) (S) CR Resurfacing Completed Jun. 2013 Sep. 2013 3.04 $248,893 3.04 $248,893
SA0645" Co. Rd. 32 Level & Reseal (Sel. Sec.) (S) CR Resurfacing Completed Jul. 2014 Oct. 2014 3.78 $314,706 3.78 $314,706
SA0646" Hwy. 63-South (Leveling & Reseal) (S) CR Resurfacing Completed Jul. 2015 Oct. 2015 4.00 $211,663 4.00 $211,663
SA0647" Co. Rd. 7 Level & Reseal (Sel. Sec.) (S) CR Resurfacing Completed Jun. 2016 Sep. 2016 3.30 $183,309 3.30 $183,309
SA0648" Bradley County Level & Reseal (Sel. Secs.)(s) CR Resurfacing Completed May. 2017  Sep. 2017 5.82 $303,646 5.82 $303,646
SA0650" Hwy. 160 - Co. Rd. 1 (Level & Reseal) (S) CR Resurfacing Completed May. 2019  Sep. 2019 5.28 $261,891 5.28 $261,891
SA0651" Hwy.8-Hwy.63 (Leveling & Reseal) (S) Resurfacing Sub. Completed Jan. 2021  Sep. 2021 5.20 $299,750 5.20 $299,750
Totals For All Projects In Bradley County 115.64 $30,388,454

* Job not shown on county map.
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